
Steering Committee Meeting
Tuesday, February 17, 2004

1:30- 2:45
33 Hazen Drive, 1st Floor Conference Room

Meeting called by: Peter Croteau
Type of meeting: Scheduled Monthly Meeting
Facilitator: Dennis Roffman
Note taker: Brian Smith
Attendees: Brian Smith – OIT

Linda Farrell – Business Office
Larry Brigden – DMV
Kelly Michael – DMV
Jim Bronson – OIT
Teresa Williams – Town of Wakefield
Betty Ramspott – Town of Sunapee
Priscilla Vaughan – DMV
Brian Lumbert – OIT
Dennis Roffman – OIT
Peter Croteau – OIT
Glenn Ott – BearingPoint
Mary Kurkjian – BearingPoint
Rachel Henderson – BearingPoint
Rebecca Landry – City of Keene



Agenda Topics

I. Citizens Registration Renewal Peter Croteau

• The OIT is doing majority of work to implement the Citizens Registration Renewal.

• User requirement have been signed off and are available on Web.

• Logical Design has been started and work is in progress to determine details.

• The Governor would like the application live by June. This is an aggressive timeline to
achieve the goal, however OIT is confident it can be met.  Will not impact MAAP deadline
because different resources will be used.

• Surveyed Towns, 67 interested in implementing the Citizens Registration Renewal, 21
are not.

II. Summary Project Schedule Dennis Roffman

• Review of Project Plan handout.

• Four responses to the request for testing resources: Ossipee, Nelson, Jackson, and
Dalton NH.

• Still in the process of trying to determine the specific resources necessary for training.

• Planned time for towns presently not on-line to become on-line agents is in October.

III. Current BearingPoint Amendment Dennis Roffman

• Review of the change order handout, detailed information requested on each of the
change orders is available on the Web .

• Changes are presently in the Logical Design phase.  User requirements are presently
published on-line.

IV. BearingPoint Activities Rachel / Glenn

• System Testing started the 2nd week of February and is fully underway. System testing
will last until the end of April.  Full production hardware scheduled for mid March to allow
for full test.

• Formal Risk Management process has been implemented.  Outside BearingPoint
resource will interview Stakeholders, then determine and mitigate the risk.  Need to
identify people who will be interviewed and then refine the process.

• BearingPoint working more proactively to establish roles and responsibilities within the
State’s new structure.  Goal is to understand exactly who is responsible for ensuring
systems are setup and configured on schedule.

• Currently UNI is not setup and is a critical point approaching for system test.

• Formal structured demo’s are planned during the next three Steering Committee
meetings.  Three will be a 30 minute presentations during each of these meetings.



V. Vendor/City Questions Compiled by Craig Dudley Kelly/Jim

• Not all questions have been answered, but all answered questions have are published on
the Web.

• The goal is to answer remaining questions by the second week of March.

VI. Implementation Activities Brian Lumbert

• May 24-28th is the planned time for training testers participating in UAT.

• OIT needs to visit some towns to upgrade systems to the required version, planned to
occur in April – May time.

• Met with Director to discuss implementation schedule.  Planned to start with sites with
largest volume of work.

• Planned to implement 65% of customers in week 1 and remainder in weeks 2,3, & 4.

• Need to coordinate training to ensure training is performed right before rollout (Just In
Time methodology).

• Need to determine staffing requirements for implementation.

VII. Training Kelly Michael

• Presently working to coordinated dates and resources so training can begin.

VIII. Issues Dennis Roffman

• UNH grant has come through to allow for Hardware purchase and change order.  Still
waiting for a piece of Hardware necessary for March 15th deadline.

• Need an agreement set up for Municipal Agents.

• Question raised about collaboration between MAAP and other projects with similar
infrastructure requirements.

Next Meeting: Department of Safety, Hazen Drive, March 16, 2004, 1:30 P.M.]


